~ Weekly Newsletter

Work completed during the week of Auqust 14 through August 20:

Debco Construction completed installation of the culvert across the approach road to the
Blue Creek trailhead and started installation of the culvert across the mainline at Hot
Springs creek. Excavation, embankment, and topsoil placement also progressed this week.
Coleman Construction_continued work on the snowmobile bridge.and Cuddy & Associates

continued survey staking.
|

Activities scheduled for the week of August 21 throuqb-:Auqust 27:
P |

Debco Construction will continue ~with rdadway excavation, embankment, culvert
installation, riprap blanket installation, and topsoil placement. Removal of the wood chips
is slated to begin this week. Survey stakiﬁg by Cuddy & Associates and ‘work on the
snowmobile bridge by Coleman Construction will also’ continue. :

Traffic Control:

WEEKDAYS: Flaggers and a pilot car guide traffic through the lower end of the project
as needed (Dory Creek to Elkhorn Hot Springs). From Elkhorn Hot Springs-to Price
Creek, traffic signals and a pilot car guide traffic through the detour route. THE
DETOUR IS STEEP AND NARROW. MAXIMUM OVERALL VEHICLE LENGTH ON THE
DETOUR ROUTE 1S 30 FEET.

WEEKENDS: THE BYWAY IS OPEN TO PUBLIC TRAVEL!

Campqgrounds:

PRICE CREEK AND GRASSHOPPER CAMPGROUNDS ARE OPEN!

IT you have any questions or comments regarding the status of the project, please call me
at (406) 683-3452. Project information is also available at:
http://www.wfl.fha.dot.gov/projects/pioneer _mountains/

Respectfully,

Daniel L. Christianson, Project Engineer
610 North Montana Street CL #8
Dillon, MT 59725

Have a safe weekend! —
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